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To: David Chung, U.S. EPA
Linda Nachowicz, U.S. EPA
Ruth Woodfork, U.S. EPA
Cheryl Allen, U.S. EPA
AfifMarouf, U.S. EPA
John Maritote, U.S. EPA
Mick Hans, U.S. EPA
Don Bussey, EPA
Tracy Johnson, U.S. EPA
Bruce VanOtteren, MDEQ

Bill Bolen, U.S. EPA
Jason El-Zein, U.S. EPA
Tom Williams, U.S. EPA
Denise Gawlinski, U.S. EPA
William Messenger, U.S. EPA
Virginia Narsete, EPA, ERB-CIC
Joe Walczak, MDEQ
Steve Ostrodka, U.S. EPA
Milton Scales, MDEQ
Amy Keranen, MDEQ

Subject: Initiation of Removal Action
Florida Gas Plant Site
55996 Lake Linden Ave., Calumet Township, MI
Latitude: 47.22881
Longitude:-88.44119

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

1
August 2-20, 2007
8/1/2007
8/1/2007

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

B529
0039 & 0040
CERCLA
Time-Critical
NonNPL
Removal Action
68S50301

Site Description
The Plant Site is located in Florida Location, Houghton County, Michigan. Florida Location
is part of Calumet Township, Michigan. The geographic coordinates are 47.22881° north
latitude and 88.44119° west longitude. The Plant Site is a former Manufactured Gas Plant
(MGP) property located in the northeast quadrant of the intersection of Franklin Street and
Lake Linden Avenue (M-26). The drainage ditch, which historically received uncontrolled
discharges of coal tar waste, is located on the south side of the Site along Franklin
Street. The Site topography is relatively flat with the exception of the slopes immediately
adjacent to the drainage ditches.

Current Activities
On August 2, 2007, U.S. EPA, START and ERRS mobilize to the site to conduct a



walkthrough prior to work activities.

On August 9, 2007, SEMCO Gas Company was on-site to discuss plans to cut all active
pipelines in on-site right-of-ways. After the meeting, SEMCO began excavation and removal
of gas lines for immediate re-routing around the Site.

On August 10, 2007, all known underground utilities were excavated prior to sheet pile
installation.

From August 14-16, 2007, approximately 90 feet of the ditch along Franklin Street was
excavated and replaced with clean fill material, geo-synthetic liner, and rip-rap.

On August 20, 2007, the process of installing the impermeable barrier around the site was
initiated. This impermeable barrier consists of sixteen (16) foot sheets of vinyl sheet pile that
will be driven into the ground based on historic and Site Assessment soil and plume
data. The sheet pile wall began 2 feet 3 inches off the outside of the fence at a 22 feet
inversion eastward from the NW corner of the property fence, along the plant drive. The
barrier wall will continue along the perimeter of the property to 100 feet east of the building
on Franklin Street and invert approximately 20 feet north.

Planned Removal Actions
Excavate approximately 340 feet of ditch along Franklin Street adjacent to the property on
the south. Restore ditch to ensure proper flow.

Install sheetpiling around the perimeter of the site. Sheetpile installation will begin on the
NW corner of the property and follow the fencline south along M-26 to Franklin Street and
east along Franklin Street to the NE corner of the property. Ends of sheetpile barrier will be
inverted to capture the migration of impacted material. In addition, several wells will be
installed to monitor potential movement of contamiantion.

Next Steps
Continue installation of sheetpiling.

Excavate impacted material from ditch adjacent to the property along Franklin Street.

Restore ditch adjacent to property along Franklin Street to original condition.

Key Issues
None.

Estimated Costs *

Budgeted
Total To

Date Remaining
%

Remaining

Extramural Costs



ERRS - Cleanup Contractor

RST/START

$500,000.00

$25,000.00

$132,000.00

$13,300.00

$368,000.00

$11,700.00

73.60%

46.80%

Intramural Costs

USEPA - Direct (Region, HQ) $15,000.00 $30,000.00 ($15,000.00) -100.00%;

Total Site Costs ; $540,000.00 $175,300.00 $364,700.00: 67.54%:

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/FloridaGas


